
ID WBS Task Name Contact Resource
Initials

Duration

394 6.4.4 Track data migration to SAM storage AL AL 67 days

96 3.1.4.9 Operations Policies doc: Release version v1.1 AL AL 20 days

263 3.5.2.1.4 Deploy/observe tools for auto-clean up of SamGrid job queue GG PM,SS 3 days

251 3.5.8.9 REX ops tests fwd nodes in test stand AL SS 8 days

191 3.5.1.2.2.5.9 REX ops re-tests Fwd Node 3 AL SS 2 days

201 3.5.1.2.2.11.24 REX ops installs software on LCG/Germany fwd node: trial 3 AL SS 4 days

192 3.5.1.2.2.5.10 Deploy Condor patch to Fwd Nodes 1-3 AL SS 1 day

193 3.5.1.2.2.5.3 Put new fwd node in production, drain old node (samgfwd03, old: d0srv66) AL SS 2 days

202 3.5.1.2.2.11.17 REX ops puts LCG/Germany fwd node back into system AL SS 1 day

253 3.5.8.5 REX ops installs software on test queue node (old samgrid) AL SS 3 days

264 3.5.2.1.8 Deploy/observe tools for auto-clean up of OSG job queue  (Fwd Node 3 re-installed) GG SS 3 days

254 3.5.8.6 REX ops installs durable locations test machine AL SS 2 days

255 3.5.8.3 Trial use of SamGrid test stand AL SS 2 days

318 3.5.5.17 Configure another forwarding node as a back-up health alarm server AL SS 2 days

208 3.5.1.2.2.10.6 REX ops installs software on LCG/UK fwd node AL SS 2 days

209 3.5.1.2.2.10.7 REX ops puts LCG/UK fwd node back into system AL SS 1 day

203 3.5.1.2.2.11.18 Site and REX ops configure production LCG/Germany fwd node AL SS,LCG 2 days

206 3.5.1.2.2.10.11 Review plan, get perms, check resources on Fwd Node AL SS,LCG 3 days

210 3.5.1.2.2.10.8 Site and REX ops configure production LCG/UK fwd node AL SS,LCG 2 days
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